

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD Department – Minor Irrigation – SPSR Nellore District –Revised Administrative approval for an amount of Rs.1800.00 lakh for Construction of Check Dam across Swarnamukhi river near Doruvukatta Village in Kota Mandal of SPSR Nellore District – Orders – Issued.

IRRIGATION & CAD (MI-A) DEPARTMENT

G.O.Rt.No. 128.

Dated:02.02.2013.

Read the following:-

- 1) G.O.Ms.No.103, I&CAD (PW:EA) Dept, dated:30.05.2008.
- 2) From the CE, MI, Lr.No.DCE-II/OT3/SO3/Doruvukatta/10, dated:29.10.2010.
- 3) Govt., Memo.No.28910/Minor-1/A2/2010-1, dated:3.12.2010.
- 4) From the CE, MI, Lr.No.DCE-II/OT3/SO3/Doruvukatta/11, dated:29.07.2011.
- 5) Govt., Memo.No.28910/Minor-1/A2/2010-2, dated:22.9.2011
- 6) From the CE, MI, Lr.No.DCE-II/OT3/SO3/Doruvukatta/12, dated:13.07.2012.
- 7) Govt., Memo.No.28910/Minor-1/A2/2010-4, dated:28.7.2012.
- 8) From the CE, MI, Lr.No.DCE-II/OT3/SO3/Doruvukatta/12-2, dated:08.10.2012.
- 9) From the Chief Engineer, Minor Irrigation (AR), Hyderabad, Letter.No.DCE-II/OT3/SO3/Doruvukatta/13-1, Dt:31.01.2013.

<<<>>>

ORDER:-

In the reference 2nd read above, Chief Engineer, Minor Irrigation, A.P., Hyderabad, has stated that the work “Construction of Check Dam across Swarnamukhi river near Doruvukatta Village in Kota Mandal of SPSR Nellore District” was accorded administrative approval under NABARD-RIDF-XIV, for an amount of Rs.385.00 lakh in the reference 1st cited. The technical sanction was accorded for an amount of Rs.354.00 lakh, tenders were called and the work was entrusted to Sri.N.Ramesh Kumar, Contractor with 2.79% Less than the ECV of Rs.3,36,89,816/- on tender basis. Further, the agreement has been concluded for an amount of Rs.3,27,49,870/- ((-2.79 % less over ECV). The earth work excavation, approach road and cross bunds and CCM 15 Grade for body wall foundation is in progress. The Chief Engineer, Central Designs Organization has communicated the approved drawings for taking further action. Based on the approved drawings the Supdt.Engineer, Irrigation Circle, Nellore, has submitted the revised estimate for the work. The total ayacut benefited is 3078 acres and a provision of Rs.3,30,800/- is made in the LS of revised estimate towards land acquisition due to change in the check dam length and TBL. The Chief Engineer, Minor Irrigation, Hyderabad has requested to accord permission for continuing the work with the designs approved by the Chief Engineer, Central Designs Organization, pending approval for Revised Estimate through Committee of Chief Engineers. As the scheme is taken up under RIDF, the extra cost has to be met under NSP.

(PTO)

::2::

2) The Chief Engineer, Minor Irrigation (AR), Hyderabad, in the reference 8th read above, while submitting the Revised Estimate for Rs.1800.00 lakh and explaining the reasons to proceed with the work with the existing agency, and requested to accord administrative approval made NSP funds as the original work was sanctioned under RIDF XIV tranche, which is closed. And also submitted that there was no price adjustment clause in the original agreement, and requested to accord revised administrative approval duly permitting to provide Price Adjustment clause for the work beyond agreement quantities and communicate necessary orders for Construction of Check dam across Swarnamukhi river near Doruvukatta Village in Kota Mandal of SPSR Nellore District.

3) Government after careful examination hereby accord revised administrative approval accord for an amount of Rs.1800.00 lakh (Rupees eighteen hundred lakh only) for the work “Construction of Check dam across Swarnamukhi river near Doruvukatta Village in Kota Mandal of SPSR Nellore District” under Head of Account “4702 COL on M.I, MH -101 - Surface water, GH (11) Normal State Plan - SH (12) Construction and Restoration MI Source- 530 Major works – 531 Other Expenditure” and also permitted the Chief Engineer, Minor Irrigation to entrust the additional work to the same agency with revised rates keeping in view the savings in cost and time.

4) The Chief Engineer, Minor Irrigation (AR), Hyderabad, shall take necessary action in the matter.

5) This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.29219/977/A1//Expr.PW/2012, dated: 30.10.2012 & U.O.No.29219/412/RIDF/WA.I/12, dated:04.12.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH.)

AJOYENDRA PYAL
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation (AR), Hyderabad.

The District Collector, SPSR Nellore District.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of works Accounts, M.J. Road, Hyderabad.

The Finance (Expr.PW.I) Department.

The Finance (RIDF.WA.I) Department.

The O.S.D., to Minister for M.I., L.I., WALAMTARI & GWD.

The P.S. to Special Chief Secretary (Irrigation), I&CAD Department.

The P.S. to Special Secretary (Irrigation), I&CAD Department.

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER